
 

 

 
 

WEEKLY CONSTRUCTION UPDATE 
 

Project Title:       Whitman 20-Inch Force Main Replacement      

CWSRF – 6885 

Report #:  EP – 5-26-2023 

Project Location:   Brockton, MA, and 

Whitman, MA 

From: 5/22/2023 Week:       51 

Client:  Whitman, MA To: 5/26/2023 Engineer Project #: 279-1901 

On-Site Engineer: Bob Fitzgerald, Environmental Partners Contact: (508) 776-7556 

Contractor: C. Naughton Corp.  

CONSTRUCTION ACTIVITIES COMPLETED THIS WEEK: 

1. On Monday (5/22), C. Naughton’s crew was on site at Auburn Street Pump Station to prep for the 

bypass work originally scheduled for Tuesday (5/23). The crew exposed the existing 20” DI force main 

towards Auburn Street, and it was found to be highly corroded and pitted. The Town DPW and EP 

personnel were on-site and determined that this section of the 20” DI existing force main will have 

to be replaced. The bypass work was therefore rescheduled until further notice.  

2. On Tuesday (5/23), C. Naughton worked on the Auburn Street West PS and East PS force main tie-in 

connections. The crew also installed concrete cradles at the tees inside the cleanout manhole near 

the Boyer Property on Auburn Street and the air release manhole at 1199 Auburn Street.  

3. On Wednesday (5/24), C. Naughton worked on installing conduit for the new flow meter near the 

Auburn Street West Pump Station. The crew also installed a concrete cradle and valve at the air 

release manhole at the landfill off Thatcher Street and a concrete cradle and thrust block at the 

cleanout manhole at Southfield/Hopkins Road intersection.  

4. On Thursday (5/25), C. Naughton worked on installing a 20” gate valve off the new 20” PVC force 

main on Southfield Drive. The crew also worked on installing concrete cradles/thrust blocks at the 

cleanout manhole at the Thatcher Street junkyard, at the air release manhole on Thatcher Street, 

and at the cleanout manhole near the Boyer property on Auburn Street.  

5. On Friday (5/26), C. Naughton’s crew is working on installing a concrete cradle at manhole at the 

easement off Thatcher Street.  

6. All areas will be backfilled, compacted, and paved prior to leaving for the weekend.  

WEEK LOOK-AHEAD SCHEDULE: 

1. C. Naughton will continue on-site work next week (week of 5/29/23). No work activities will be 

performed on Monday, 5/29, in observance of Memorial Day. The work activities that will be 

performed next week include the following:  

1. Continue work at the Auburn Street Pump Station. 

2. Continue installation of concrete cradles and thrust blocks at air release/cleanout manholes. 

2. Daily traffic updates to the Town’s project website will be posted to alert residents of any planned 

roadway closures and detours. 



 

 

 
 
 

PROJECT PHOTOS 

 

 

     

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Prepared By: Javier Avila, Engineer, Environmental Partners Group, LLC 

Reviewed By: Andrew T. Grota, Project Manager, Environmental Partners Group, LLC 

 

Photo 3: Flow Meter Conduits and 

Cables Installation 

Photo 4: Concrete Cradle Installation  

Photo 1: Excavation to Expose Existing 

Force Main at Auburn Street PS 
Photo 2: Excavation to Expose Pipes at 

Auburn Street East PS 


